

Cross Agency Priority Goal Quarterly Progress Update

Insider Threat and Security Clearance Reform

Goal leaders: Beth Cobert, Deputy Director for Management, OMB; James Clapper, Director of National Intelligence; Katherine Archuleta, Director, Office of Personnel Management; Michael Daniel, Senior Advisor to the President and Coordinator for Cybersecurity



FY2014 Quarter 2

Overview

Goal Statement

Mitigate the inherent risks and vulnerabilities posed by personnel with trusted access to government information, facilities, systems and other personnel

Urgency

A series of vetting program failures, followed immediately by Presidentially directed reviews, identified solutions needed to safeguard our personnel and protect our nation's most sensitive information.

Vision

The Federal Government will mitigate the inherent risks posed by personnel with access to government information, facilities, systems and other personnel. To achieve this objective, agencies will work with the Performance Accountability Council (PAC) and the Senior Information Sharing and Safeguarding Steering Committee (SISSSC) to:

- Improve Enterprise Management of Information Technology and Resources
- Develop Insider Threat Programs
- Implement Continuous Evaluation
- Improve Availability and Sharing of Relevant Information
- Implement Federal Investigative Standards (FIS)
- Improve Oversight and Quality of Background Investigations (BI) and Adjudications
- Improve Risk Management with Appropriate Position Designations and Associated Investigations
- Improve Security and Suitability Alignment and Reciprocity

Quarterly Progress Update

Strong Foundation

- PMO established and fully staffed
- Governance identified, strong PAC leadership engagement
- Leveraging on-going Agencies' security and suitability Reform efforts
- Multiple interagency working groups established, work well underway

Overall Risks and Challenges

- Harmonizing government-wide efforts across divergent cultures
- Integrating similar Agency-centric projects at varying stages of development
- Developing new or updating existing IT capabilities to achieve Reform goals
- Overlapping authorities may impact enterprise solutions
- Legislation competing with Administration plans and policies
- Sustaining sufficient resources and leadership focus beyond current crises

Quarterly Progress Update

Sub-Goal	Improve Enterprise Management of Information Technology and Resources	Develop Insider Threat Programs	Implement Continuous Evaluation	Improve Availability and Sharing of Relevant Information	Implement Federal Investigative Standards (FIS)	Improve Oversight and Quality of Background Investigations and Adjudications	Improve Risk Management with Appropriate Position Designations and Associated Investigations	Improve Security and Suitability Alignment and Reciprocity
Quarterly Progress (Q3) Key Milestones Accomplished	<ul style="list-style-type: none"> • Lead identified • Program Management Office (PMO) established • PAC member agencies identified • IT Reform Strategy stakeholders identified and meetings held • Secured new timeframe for DoD cost comparative Analysis study 	<ul style="list-style-type: none"> • Lead Identified • Policy issued • Initial Operating Capability (IOC) and Full Operating Capability (FOC) defined 	<ul style="list-style-type: none"> • Lead Identified • Stakeholders are meeting • Privacy Act compliance documents for Continuous Evaluation (CE) pilots in review • Near term bridge to CE solutions identified 	<ul style="list-style-type: none"> • Lead Identified • Statutorily mandated Records Access Report issued and delivered to Congress 	<ul style="list-style-type: none"> • Lead Identified • FIS Implementation Guidance issued to agencies • IOC and FOC defined 	<ul style="list-style-type: none"> • Lead Identified • Specific Policy and Tool for Investigative Quality in development 	<ul style="list-style-type: none"> • Lead Identified • Progress on regulatory changes 	<ul style="list-style-type: none"> • Lead Identified • Investigation & Adjudication Training Standards in final review

Action Plan Summary

Impact area / sub-goal	Major Actions to achieve Impact	Key indicators
<p>Improve Enterprise Management of Information Technology and Resources: <i>Increase enterprise management and oversight and make greater use of automation to access information relevant to background investigations and adjudications</i></p>	<ul style="list-style-type: none"> • Recompose the PAC to actively manage and oversee enterprise issues • Develop and execute enterprise Reform IT strategy to ensure interoperability, operationalize CE, automate suitability processes, and improve sharing of relevant information • Establish enterprise line of business mechanisms to collect, analyze, manage, oversee government-wide spending linked to enterprise information technology and workforce development 	<ul style="list-style-type: none"> • Number of agencies investing in enterprise line of business • Percentage of Suitability and Security processes that are automated • Percentage of IT Strategy implemented
<p>Develop Insider Threat Programs: <i>Establish an insider threat program that complies with the President’s National Insider Threat Policy and Minimum Standards in each department or agency that handles classified information.</i></p>	<ul style="list-style-type: none"> • Achieve program establishment • Achieve Initial Operating Capability (IOC) • Achieve Full Operating Capability (FOC) <p><i>Note: As defined and promulgated by the NITTF and Steering Committee.</i></p>	<ul style="list-style-type: none"> • Percentage of D/As that have met the three program establishment criteria • Percentage of agencies that have met the IOC/FOC criteria
<p>Implement Continuous Evaluation: <i>Accelerate the implementation of a standardized program of Continuous Evaluation (CE), ensure full integration with agency Insider Threat Programs, and reassess Periodic Reinvestigation intervals as appropriate</i></p>	<ul style="list-style-type: none"> • Accelerate government wide implementation of a standardized program of Continuous Evaluation (CE), ensure full integration with agency Insider Threat Programs, and reassess Periodic Reinvestigation intervals as appropriate 	<ul style="list-style-type: none"> • Percentage of designated D/As meeting IOC • Percentage of designated D/As meeting FOC • Percentage of overdue PR population screened using automated record checks

Action Plan Summary


Impact area / sub-goal	Major Actions to achieve Impact	Key indicators
<p>Improve Availability and Sharing of Relevant Information: <i>Ensure internal and external processes exist for reporting and sharing information</i></p>	<ul style="list-style-type: none"> • Improve access to and availability of State and Local criminal records • Clarify and expand requirements for reporting actions and behavior of employees and contractors to support decisions on access to facilities, classified/sensitive information, and IT systems 	<ul style="list-style-type: none"> • Percentage of local law enforcement records provided of total number requested
<p>Implement Federal Investigative Standards: <i>Accelerate implementation of elements of Revised Federal Investigative Standards (FIS) to address gaps identified in existing investigative processes</i></p>	<ul style="list-style-type: none"> • Accelerate implementation of elements of Revised Federal Investigative Standards (FIS) to address gaps identified in existing investigative processes 	<ul style="list-style-type: none"> • Percentage of implementation goals satisfied
<p>Improve Oversight and Quality of Background Investigations and Adjudications: <i>Improve oversight to ensure investigations and adjudication meet government-wide quality standards.</i></p>	<ul style="list-style-type: none"> • Accelerate the development of quality standards and implementation of consistent measures and metrics for investigations and adjudications, and improve the quality of existing oversight mechanisms for Federal and contract investigators, and Federal adjudicators • Improve detection of and response to applicant falsification in current processes 	<ul style="list-style-type: none"> • Percentage of agencies using the Quality Assessment Rating Tool for investigations • Ratio of Quality to Non-Quality completed investigations • Number of security and suitability oversight assessments conducted

Action Plan Summary

Impact area / sub-goal	Major Actions to achieve Impact	Key indicators
<p>Improve Risk Management with Appropriate Position Designations and Associated Investigations: Drive adherence to existing security and suitability position designation, reinvestigation timeliness guidelines, prioritizing submissions based on risk, and increasing the frequency of reinvestigations for high risk populations.</p>	<ul style="list-style-type: none"> • Reduce Reinvestigation backlog using a risk-based approach • Reduce total population of 5.1M Secret and TS/SCI clearance holders to minimize risk of access to sensitive information and reduce cost 	<ul style="list-style-type: none"> • Percent reduction in overdue reinvestigations • Percent reduction in total number of clearance holders • Percent reduction in total number of national security positions with access to classified information
<p>Improve Security and Suitability Alignment and Reciprocity: Ensure alignment through consistent standards, training and processes, avoiding redundancy and duplicative systems and effort, and improving reciprocity</p>	<ul style="list-style-type: none"> • Establish new Government-wide adjudication requirements for credentials issued to include the currently optional OPM supplementary standards • Revise the Final Credentialing Standards to establish a suspension mechanism • Accelerate implementation of National Security and Suitability Investigator and Adjudicator Training Standards to drive consistency and improve reciprocity 	<ul style="list-style-type: none"> • Number of agencies fully implementing government-wide credential standards/criteria • Percentage of agencies with completed training gap analysis • Percentage of agencies with mitigation plans to address identified training gaps

Governance (PAC)


The Performance Accountability Council* is ultimately responsible to the President for driving implementation of the reform effort, ensuring accountability by agencies, ensuring the Security and Suitability Executive Agents align their respective processes, and sustaining reform momentum.




*PAC Member Agencies: OMB, ODNI, OPM, State, Treasury, DoD, DOJ, DHS, DOE, FBI, NSC, ISOO

Governance (SISSSC)

The Senior Information Sharing and Safeguarding Steering Committee (SISSSC) is ultimately responsible to the President for ensuring senior-level accountability for the coordinated interagency development and implementation of policies and standards regarding the sharing and safeguarding of classified information on computer networks.



Governance (CAP Goal)



Governance – The Performance Accountability Council’s Program Management Office, comprised of representatives from the Office of Management and budget, Office of the Director of National Intelligence, Office of Personnel Management, Department of Defense, Department of Homeland Security, Department of Justice, Department of Treasury, the Federal Bureau of Investigation as well as the Senior Information Sharing and Safeguarding Steering Committee, will be responsible for driving government-wide implementation of these goals, and identify recommended solutions to further safeguard our personnel and protect our nationals most sensitive information.

Work Plan: Improve Enterprise Management of Information Technology and Resources

Alignment Goals:

- Improve enterprise operations

Major Actions:

- Recompose the PAC to actively manage and oversee enterprise issues
- Develop and execute enterprise Reform IT strategy to ensure interoperability, operationalize CE, automate suitability processes, and improve sharing of relevant information
- Establish mechanisms to manage and oversee government-wide spending for suitability and security processes

Milestone Summary

Key Milestones	Milestone Due Date	Owner
The PAC will immediately identify new members and meet as reconstituted within 30 days of this report.	4/2014	PAC
The PAC Chair (OMB/DDM) will convene members at least quarterly, and hold senior leaders accountable for implementation as well as bring in agencies whose capabilities are critical to success (e.g., DOJ, FBI, DHS, State, Treasury).	5/2014	PAC
The PAC will immediately establish a PMO to provide full-time effort and expertise on tasks of implementation. PMO membership shall include a minimum of 1 FTE from each of the following: OMB, DoD, ODNI, OPM, DHS, DOJ, and FBI.	4/2014	PAC
The PAC Chair will propose funding for the PMO through the FY15 budget (\$500,000 annually per PMO member agency) for implementation efforts continuing at least through FY20 to ensure sustained momentum of these reform efforts.	2/2014	PAC
The PAC Chair will engage the Federal CIO and or OSTP/Chief Technology Officer for support to the assessment of current IT capabilities across this “line of business” and to develop IT strategy for long term needs of suitability and security processes.	5/2014	PAC
Within 180 days, the PAC will conduct benchmarking of similar Government screening technologies (DHS, TSA, National Counterterrorism Center), as well as benchmarking of commercial solutions for risk-management and rules-based automation of previously manual workflows.	10/2014	PAC PMO

Work Plan: Improve Enterprise Management of Information Technology and Resources (cont.)

Milestone Summary		
Key Milestones	Milestone Due Date	Owner
Within 180 days, the PAC will develop and approve the reform IT strategy. The strategy will include medium and long term plans and will also include a clear, integrated proposal for the 2016 budget.	10/2014	PAC PMO
Within 12 months, the PAC will establish a mechanism to collect baseline financial data on security and suitability activities.	4/2015	PAC PMO
Build on the conclusions of the NDAA efficiency and quality study to develop an ongoing capability to evaluate costs of suitability and security activities; identify opportunities for improvement; and provide agency information on quality and timeliness.	TBD	PAC PMO
PAC will issue guidance encouraging agencies to make their relevant security information rapidly accessible or pursue necessary steps to obtain this result by other means, if necessary.	10/2014	PAC PMO
PAC will issue guidance directing technology modernization efforts of departments and agencies to ensure their case management systems will be compliant and interoperable with enterprise systems, and ensure that record repositories are automated for rapid information sharing across the executive branch.	10/2014	PAC PMO

Work Plan: Improve Enterprise Management of Information Technology and Resources (cont.)

Milestone Summary		
Key Milestones	Milestone Due Date	Owner
Identify appropriate funding mechanism to assist law enforcement communities to develop robust automated systems for the collection, retention and dissemination of criminal justice information.	9/2014	OMB
Not later than June 23, 2014 and taking into account the results of the CAPE and the results of any ongoing reviews of recent unauthorized disclosures of national security information, the SecDef, ODNI, and OMB shall jointly develop, implement, and provide to the appropriate committees of Congress a strategy to modernize all aspects of personnel security for the DoD and the Executive branch with the objectives of improving quality, providing for continuous monitoring, decreasing unauthorized disclosures of classified information, lowering costs, increasing efficiencies, and enabling and encouraging.	6/2014	OMB/ODNI/DoD
Not later than June 23, 2014, the SecDef, ODNI, and OMB shall jointly establish metrics to measure the effectiveness of the Modernization Strategy in meeting the objectives specified in that paragraph.	6/2014	OMB/ODNI/DoD
Identify appropriate funding mechanism to assist law enforcement communities to develop robust automated systems for the collection, retention and dissemination of criminal justice information.	9/2014	OMB

Work Plan: Improve Enterprise Management of Information Technology and Resources (cont.)

Milestone Summary		
Key Milestones	Milestone Due Date	Owner
Starting not later than February 2016, (at the same time as the POTUS budget submission to Congress for FY16) and yearly through FY19, the SecDef, ODNI, and OMB shall jointly submit to Congress a report on the metrics and an assessment using the metrics of the effectiveness of the Modernization Strategy in meeting its objectives.	2/2015	OMB/ODNI/ DoD
Not later than June 23, 2014, the SecDef, ODNI, and OMB shall jointly develop a risk-based approach to monitoring and reinvestigation that prioritizes which cleared individuals shall be subject to frequent reinvestigations and random checks; ensure that if the system of continuous monitoring for all cleared individuals is implemented in phases, it will be implemented on a priority basis and at the level of scrutiny based on level of risk.	6/2014	OMB/ODNI/ DoD
Modify Security/Suitability forms to account for reform activities such as mental health question, expanded reporting requirements and CE SF 86 - 8/2014 SF85P – 8/2015 SF85 – 8/2015	8/2014 8/2015	ODNI/OPM/ OMB

Work Plan: Develop Insider Threat Programs

Alignment Goals:

- E.O. 13587, Steering Committee Priority #2: *Establish Insider Threat Programs*

Major Actions:

- Achieve program establishment
- Achieve Initial Operating Capability (IOC), see detailed IOC requirements on next slide
- Achieve Final Operating Capability (FOC), see detailed FOC requirements on next slide

Milestone Summary

Key Milestones	Milestone Due Date	Owner
Achieve establishment criteria*	6/30/2014	NITTF
Achieve IOC*	1/2017	NITTF
Achieve FOC*	TBD	NITTF

*Defined on next slide

Work Plan: Develop Insider Threat Programs (cont.)

Requirements for Insider Threat Programs

<i>Major Action #1:</i> Program Establishment* Basic requirements	<i>Major Action #2:</i> Initial Operating Capability (IOC)* Program establishment plus the following	<i>Major Action #3:</i> Final Operating Capability (FOC)* IOC plus the following
Name a responsible senior official(s)	Procedures in place for oversight, reporting, and record retention	Regular (if possible, electronic) access to insider threat-related information from counterintelligence, security, information assurance, HR, law enforcement, etc.
Promulgate an agency head-signed Insider Threat Program policy	Some capability to pull data from appropriate sources to retroactively analyze and respond to anomalies	Tailored triggers to monitor cleared user activity on any agency network accessed (including unclassified), as well as portable devices
Develop an Insider Threat Program implementation plan	User Activity Monitoring on at least one classified network	Access to counterintelligence reporting and adversarial threat information
	Employee notification of monitoring (i.e., banner)	A centralized “hub” to proactively assess data
	Annual employee awareness training	Response capability to follow-up on anomalous activity
	Trained Insider Threat Program personnel	Conduct self-assessments

Work Plan: Implement Continuous Evaluation

Alignment Goals:

- Increase availability and quality of critical information to improve decision making
- Reduce inherent risk in current processes
- Improve enterprise operations

Major Actions:

- Accelerate the implementation of a standardized program of Continuous Evaluation (CE), ensure full integration with agency Insider Threat Programs, and reassess Periodic Reinvestigation intervals as appropriate

Milestone Summary

Key Milestones	Milestone Due Date	Owner
By September 2014, ODNI will have an initial CE capability for the most sensitive TS and TS/SCI population.	9/2014	ODNI
By December 2016, ODNI will implement CE capability for TS and TS/SCI cleared personnel.	12/2016	ODNI
By October 2014, DoD will expand its CE pilots to include a sample of 100,000 cleared military, DoD civilian, and contractor personnel updated on an ongoing basis from trusted data sources.	10/2014	DoD/ODNI
By 2015, DoD will expand its CE capability to 225,000 personnel.	12/2015	DoD
By 2016, DoD will expands CE capability to 500,000 by the end of 2016.	12/2016	DoD

Work Plan: Implement Continuous Evaluation (cont.)

Milestone Summary		
Key Milestones	Milestone Due Date	Owner
By 2017, DoD will expand its CE capability to 1 million during 2017.	12/2017	DoD
Through FY 2015 budget guidance, OMB required DOJ, Treasury, and DHS to identify agency funding to prioritize automation requirements for critical key databases that will be essential to service and enable CE capabilities.	2/2014	PAC PMO
Publish DoD CECD SORN	9/2016	ODNI/OMB/ PMO
Issue and promulgate Continuous Evaluation Policy (SEAD # TBD)	7/2014	ODNI/DoD PMO/OMB
In response to the President's Review Group, provide a recommendation to the PAC on the use of a continuous monitoring standard for vetting personnel for access to classified information.	9/2017	ODNI/PMO/ OMB

Work Plan: Improve Availability and Sharing of Relevant Information

Alignment Goals:

- Increase availability and quality of critical information to improve decision making)

Major Actions:

- Improve access to and availability of State and Local criminal barriers
- Clarify and expand requirements for reporting actions and behavior of employees and contractors to support decisions on access to facilities, classified/sensitive information, and IT systems

Milestone Summary

Key Milestones	Milestone Due Date	Owner
By April 2014, complete the study of specific areas for improving information sharing between the Federal Government and state and local law enforcement agencies through the Records Access Task Force, mandated by the National Defense Authorization Act (NDAA), and issue report.	4/2014	OMB
Within 90 days, reach agreement with DHS and DOJ on the appropriate Federal funding mechanisms to encourage cooperation or compliance with existing statutes to share data with Federal officials.	7/2014	DHS/DOJ
Within 180 days, the PAC and DOJ will develop training and educational materials to help states and localities understand their legal obligations and the importance of data-sharing along with funding available to offset the cost of automation.	10/2014	PAC PMO/DOJ
Within 90 days, the PAC will work with ODNI and OMB to publish the revised Reporting Requirements policy for national security positions, and then establish a working group to expand those requirements to other suitability and contractor populations.	7/2014	PAC PMO

Work Plan: Improve Availability and Sharing of Relevant Information (cont.)

Milestone Summary		
Key Milestones	Milestone Due Date	Owner
The PAC will work with OMB's Office of Federal Procurement Policy and the Federal Acquisition Regulation Council to propose an appropriate rule to establish needed reporting requirements for the contractor population.	10/2014	PAC PMO
In coordination with other Administration efforts, the PAC will establish a working group with participation from ODNI, OPM, DoD, the Department of Veterans Affairs (VA), the Department of Health and Human Services (HHS), and other appropriate Federal experts to further examine the relevant intersection of mental health issues and suitability and security reporting.	10/2014	PAC PMO
Further explore recommendations provided by the NDAA Records Access Task Force regarding amendment, modification or clarification to Title 5 U.S.C. Section 9101.	10/2015	PAC PMO
Explore feasibility for ISPs to include search of the Department of State, Bureau of Consular Affairs, American Citizen Services (ACS), where an individual has contacted ACS for assistance after they have been arrested abroad.	10/2015	PAC PMO
PAC should oversee implementation of the communication and education recommendations identified in the Records Access Task Force report of April 2014, in order to improve the degree of cooperation and records-sharing between State, local jurisdiction and the Federal government.	10/2015	PAC PMO
Establish a Federal Background Investigations Liaison Office to oversee education initiatives and resolve issues that may develop between Federal investigative service providers and State/local law enforcement agencies	10/2015	OPM

Work Plan: Improve Availability and Sharing of Relevant Information (cont.)

Milestone Summary		
Key Milestones	Milestone Due Date	Owner
PAC should conduct a feasibility study on dedicated Federal funding through grants or similar resources; other conduits that will allow law enforcement agencies necessary monies to properly staff record repository functions and/or improve processes will enable a greater response to Federal background investigation requests in compliance with Section 9101 requirements.	10/2015	PAC PMO
PAC will issue guidance requiring Federal records repositories and investigative service providers to maximize information sharing to the greatest extent practicable (to include, when necessary, modifications to MOUs to accommodate third agency information sharing, updates to SORNS, etc.) in concert with the December 2012 National Strategy for Information Sharing and Safeguarding	10/2014	PAC PMO
Issue and promulgate SEAD 400 – Reporting Requirements	10/2014	ODNI/ OMB/PMO

Work Plan: Implement Federal Investigative Standards

Alignment Goals:

- Increase availability and quality of critical information to improve decision making)
- Reduce inherent risk in current processes
- Improve enterprise operations

Major Actions:

- Accelerate implementation of elements of Revised Federal Investigative Standards (FIS) to address gaps identified in existing investigative processes

Milestone Summary

Key Milestones	Milestone Due Date	Owner
By April 2014, Security and Suitability Executive Agents will submit the comprehensive FIS Implementation Plan to the PAC, including detailed timelines and cost estimates where feasible to fill gaps in current practice.	4/2014	OPM/ODNI
The PAC will work with the Executive Agents and agencies to accelerate implementation of the critical checks to enable the acceleration of full implementation across government to 2016.	12/2016	PAC PMO
Issue and promulgate SEAD 300- Publicly Available Electronic Information.	12/2014	ODNI/OMB
<ul style="list-style-type: none"> • Accelerate the following items: <ul style="list-style-type: none"> ○ SSA Check ○ Defense Management Data Center Check ○ Scattered Castles ○ Fully Implement ESI ○ Expand automated checks to verify citizenship, including SAVE 	10/2014	PAC PMO

Work Plan: Implement Federal Investigative Standards

Milestone Summary		
Key Milestones	Milestone Due Date	Owner
SecDef and ODNI shall jointly issue guidance ensuring the reciprocity of personnel security clearances among positions requiring personnel holding secret, top secret, or sensitive compartmented information clearances, to the maximum extent feasible consistent with national security requirements.	10/2014	DoD/ODNI
By October 2014, achieve Initial Operating Capability (IOC) for Tier 1 and Tier 2 investigations.	10/2014	OPM
By October 2015, achieve IOC for Tier 3 investigations.	10/2015	ODNI/ OPM
By October 2016, achieve IOC to Tier 4 and Tier 5 investigations.	10/2016	ODNI/ OPM
By September 2017, achieve Full Operating Capability (FOC) for all Tier level investigations.	9/2017	ODNI/ OPM
Finalize and issue the Community Handbook detailing the conduct of background investigations based on the FIS requirements and methodologies.	10/2015	ODNI/ OPM (FISIWG)
Beginning FY 14, Q4, Departments/Agencies will report to the PAC progress on FIS implementation milestones.	7/2014	ODNI/ OPM

Work Plan: Improve Oversight and Quality of Background Investigations and Adjudications

Alignment Goals:

- Reduce risks that are inherent in our current processes

Major Actions:

- Accelerate the development of quality standards and implementation of consistent measures and metrics for investigations and adjudications, and improve the quality of existing oversight mechanisms for Federal and contract investigators, and Federal adjudicators
- Improve detection of and response to applicant falsification in current processes

Milestone Summary

Key Milestones	Milestone Due Date	Owner
By June 2014, the Executive Agents will issue for PAC approval consistent government-wide quality standards for investigations for the first time and begin collecting quality metrics based on these standards by October 2014.	6/2014	ODNI/OPM/ DoD (QAWG)
By September 2014, the QAWG will develop a quality assessment tool for investigations.	9/2014	ODNI/OPM/ DoD (QAWG)
Once standards are approved and quality assessment tool is created issue implementation guidance for quality standards and tool.	3/2015	ODNI/OPM/ DoD (QAWG)
Ongoing, the PAC and the Security and Suitability Executive Agent will work with agencies to develop adjudicative quality standards, critically examine the existing process, assess the adequacy of oversight mechanisms in place, and share best practices.	10/2015	ODNI/OPM/ DoD (QAWG)
Within 180 days, the PAC will work with DoD and OPM to expand standardized e-QIP for military and contractor personnel to address third party influence/falsification.	10/2014	PAC

Work Plan: Improve Oversight and Quality of Background Investigations and Adjudications (cont.)

Milestone Summary		
Key Milestones	Milestone Due Date	Owner
Within 18 months, the PAC will develop IT capabilities and other tools to enable detection of falsification that can be integrated with existing systems.	9/2015	PAC
Develop standard criteria and procedures to ensure agencies respond appropriately to falsification in all types of security clearance, suitability and credentialing adjudications.	10/2015	ODNI/OPM
Develop and implement improved investigator and adjudicator training to better identify and act upon falsification.	10/2015	ODNI/OPM/ DoD (TSIWG)
Develop policy and procedures to address problems that occur when third parties are involved in completing suitability and security questionnaires on behalf of applicants (e.g. military recruiters).	10/2015	OPM/DoD/ ODNI
Develop better tools to validate self-reported information against other available independent sources (e.g., social media, credit, or human resources data).	10/2015	PAC PMO/OPM
Issue and promulgate SEAD on National Security Adjudicative Guidelines	10/2015	ODNI/OMB

Work Plan: Improve Oversight and Quality of Background Investigations and Adjudications (cont.)

Milestone Summary		
Key Milestones	Milestone Due Date	Owner
By March 25, 2014, PAC review of DoD Report to Congress setting forth a comprehensive analysis comparing (a) the quality, cost, and timeliness (for each type and level of clearance) of security clearance investigations/reinvestigations of DoD employees/contractors that are conducted by OPM with (b) the quality, cost, and timeliness (for each type and level of clearance) of security clearance investigations/reinvestigations that are conducted by DoD components; identifying the elements that contribute to cost, schedule, and performance; identifying mechanisms for permanently improving the transparency of the cost structure of personnel security investigations and reinvestigations; and determining whether the current DoD approach for obtaining personnel security investigations and reinvestigations for DoD employees and contractor personnel is the most efficient and effective approach.	3/2014	DoD
PAC review of and action on Comptroller General Quality Analysis (due May 2014) of the Executive branch personnel security process.	10/2014	PAC PMO
PAC review of and action on Comptroller General report to Congress (due June 2014) of its Quality Analysis.	10/2014	PAC PMO
In response to a President's Review Group recommendation, provide a recommendation to the PAC on whether background investigations/security clearance vetting should be an inherently governmental function, and if not, whether it could be performed by a non-profit, private sector corporation.	10/2014	PAC

Work Plan: Improve Risk Management with Appropriate Position Designations and Associated Investigations

Alignment Goals:

- Reduce inherent risk in current processes

Major Actions:

- Reduce Periodic Reinvestigation backlog using a risk-based approach
- Reduce total population of 5.1M Secret and TS/SCI clearance holders to minimize risk of access to sensitive information and reduce cost

Milestone Summary

Key Milestones	Milestone Due Date	Owner
By April 2014, OMB will distribute to the President’s Management Council (comprised primarily of agency Deputy Secretaries) the results of agencies’ compliance with the DNI’s October 2013 memorandum that directs agencies to use a risk-based approach to identify high risk populations and prioritize reinvestigations that have come due or are overdue.	4/2014	OMB/ ODNI
Within 180 days, the Security Executive Agent will determine a near-term government-wide strategy for agencies to identify high risk populations through the use of automated records checks (e.g. derogatory credit or criminal activity) and prioritize overdue investigations based upon risk posed by job responsibilities and access in order to reduce risks posed by potential insider threats.	10/2014	ODNI
By April 2014, OMB will distribute to the President’s Management Council, the results of agency compliance with October 2013 guidance from the DNI to review all positions determine whether it continues to require access to classified material.	4/2014	OMB/ ODNI

Work Plan: Improve Risk Management with Appropriate Position Designations and Associated Investigations (cont.)

Milestone Summary		
Key Milestones	Milestone Due Date	Owner
Within 90 days, OPM and ODNI will work with OMB to finalize a joint regulation to refine the designation of national security positions and more accurately align investigations with risks. 5CFR 1400	8/2014	OPM/ODNI/ OMB
In response to a President's Review Group recommendation, provide advice to the PAC on whether there should be additional differentiation for security clearances including "administrative access" clearances for IT personnel.	10/2014	PAC PMO
In response to a President's Review Group recommendation, advise the PAC on whether to develop an "access score" capability to evaluate access to sensitive information; and subject personnel with high access scores to additional monitoring.	10/2014	PAC PMO
Modify existing position designation tool to reflect 5CFR 1400 requirements.	10/2015	ODNI/OPM PMO
Issue joint DNI/OPM implementation guidance for position designations under 5 CFR 1400 and other populations	10/2015	ODNI/OPM/ PMO

Work Plan: Improve Security and Suitability Alignment and Reciprocity

Alignment Goals:

- Reduce risks that are inherent in our current processes

Major Actions:

- Establish new Government-wide adjudication requirements for credentials issued to include the currently optional OPM supplementary standards
- Revise the Final Credentialing Standards to establish a suspension mechanism
- Promulgate necessary Executive Branch-wide Policy to mitigate gaps and inconsistencies in decision criteria

Milestone Summary

Key Milestones	Milestone Due Date	Owner
Within 180 days, the PAC will identify the specific timing of actions to accomplish, including mandating supplemental credentialing criteria to apply to all persons with access to government facilities and information systems, including modifications to the FAR.	10/2014	PAC PMO
Within 180 days, OPM will issue additional guidance to outline the criteria and procedures for suspension of PIV credentials.	10/2014	OPM
Issue and promulgate updated National Security Reciprocity Policy	9/2016	ODNI

Work Plan: Improve Security and Suitability Alignment and Reciprocity

Milestone Summary

Key Milestones	Milestone Due Date	Owner
Within 90 days of approval of implementation plan, agency heads must complete a training gap analysis and mitigation plan for each of the disciplines wherein government staff or contractor employees perform investigations or adjudications for their agencies.	10/2014	OPM/DNI (TSIWG)
Within 180 days of approval of implementation plan, agencies must develop and implement mitigation strategies to close training gaps.	1/2015	OPM/DNI (TSIWG)
Within 270 days of approval of implementation plan, agencies must resolve training gaps identified for incumbent personnel.	4/2015	OPM/DNI (TSIWG)
Within 365 days of approval of implementation plan, agencies must implement final compliant training programs for all future personnel performing investigations or adjudications.	6/2015	OPM/DNI (TSIWG)

Key Indicators – Implement Enterprise Management

Implement Enterprise Management – Timeliness Data (Fastest 90%)

Indicator	Source	Baseline*	Target	Frequency	Latest Data FY14 (Q2)	Trend
Government-wide Security Clearance Timeliness – Initial Secret Cases	ODNI and all Agencies	In 2005 – 265 Days Average for Secret & Top Secret Combined	74 Days End-to-End	Quarterly	46 Days	Consistently Meeting Goal
Government-wide Security Clearance Timeliness – Initial Top Secret Cases	ODNI and all Agencies		114 Days End-to-End	Quarterly	109 Days	Consistently Meeting Goal


*Baseline Timeliness metrics were based on IRTPA collection methodology, which only included investigation and adjudication timeliness, but did not include initiation timeliness

Indicators in development: Number of agencies investing in enterprise line of business
 Percentage of Suitability and Security processes that are automated
 Percentage of Enterprise IT Strategy implemented

High Level Indicator	Projected Initial Collection Date	Potential Target Areas
Number of agencies investing in enterprise line of business	TBD	TBD
Percentage of Suitability and Security processes that are automated	TBD	TBD
Percentage of Enterprise IT Strategy implemented	TBD	TBD
Percentage of Increase/Decrease of Annual Suitability/Security Programs Cost by Agencies	TBD	TBD

Key Indicators – Implement Enterprise Management

Significant Cost Drivers – Investigation Mix – Requested by DoD Only



Investigation Type		FY05	FY06	FY07	FY08	FY09	FY10	FY11	FY12	FY13	% Change FY05 to FY13
Less Fieldwork Intensive	Total	450,505	581,451	563,463	615,437	606,926	598,067	608,515	572,295	515,900	15%
	Cost Based on FY13 Prices	\$96,540,724	\$126,165,959	\$122,258,252	\$132,434,773	\$130,100,938	\$128,066,776	\$130,633,918	\$124,269,698	\$111,792,461	16%
Fieldwork Intensive	Total	113,097	135,954	147,777	164,330	163,718	175,940	181,190	205,585	184,775	63%
	Cost Based on FY13 Prices	\$39,243,657	\$45,016,638	\$46,175,815	\$50,381,612	\$53,464,702	\$57,217,534	\$57,315,714	\$60,788,308	\$55,349,724	42%
Total Cost		\$486,784,381	\$580,182,597	\$584,434,067	\$641,816,385	\$660,565,640	702,284,310	\$706,949,632	\$732,150,006	\$665,292,185	37%

Note: Costs calculated using current-year (FY13) prices, which have remained fixed since FY10
 (SSBI: \$4005; SSBI-PR/Phased PR: \$2711; BI (\$3189); MBI/LBI (\$752); NACLC (\$228) ANACI (\$260); NAC/NACI (\$126))

Data supports 120 Day
 Recommendations B.1, B.4 32

Key Indicators – Implement Enterprise Management

FY14Q2 Government-Wide Security Clearance Timeliness (PAC Methodology)

		Fastest 90% →			
	Volume	Initiate	Investigate	Adjudicate	End-to-End (Initiate + Inv. + Adj.)
Initial Secret Cases	105,632	Goal: 14 Days 10	40 Days 31	20 Days 5	74 Days 46
Initial Top Secret Cases	21,851	Goal: 14 Days 14	80 Days 79	20 Days 16	114 Days 109
Periodic Reinvestigations:	42,447	Goal: 15 Days 14	150 Days 115	30 Days 22	195 Days 151
		Red Text: Goal Not Met		Blue Text: Goal Met	

Key Indicators – Insider Threat

Insider Threat - Key Implementation Data

Indicator	Source	Baseline	Target	Frequency	Latest data	Trend
Percentage of agencies ¹ that have satisfied the program establishment criteria	KISSI ²	0%	100%	Quarterly	FY13, Q4 ³	TBD
Percentage of agencies that have achieved IOC	KISSI	0%	100%	Quarterly	FY13, Q4	TBD
While in progress, the latest projected date for an agency achieving IOC	KISSI	0%	100%	Quarterly	FY13, Q4	TBD
Percentage of agencies that have achieved FOC	KISSI	0%	100%	Quarterly	FY13, Q4	TBD
While in progress, the latest projected date for an agency achieving FOC	KISSI	0%	100%	Quarterly	FY13, Q4	TBD

¹ Results reflected as a government-wide average. Individual agency results are weighted by the number of cleared persons in each agency

² KISSI data are often supplemented and validated by independent assessments conducted by the NITTF

³ KISSI results are classified and will not be processed on this enclave

Indicators in development:

High Level Indicator	Potential Target Areas
	CE program data supporting Insider Threat Programs

Key Indicators – Continuous Evaluation / Availability of relevant information

Indicators in development: Develop mechanism to track CE metrics		
High Level Indicator	Projected Initial Collection Date	Potential Target Areas
Develop mechanism to track CE metrics	TBD	TBD

Indicators in development: Develop mechanisms to measure expansion and productivity of reporting requirements		
High Level Indicator	Projected Initial Collection Date	Potential Target Areas
Percentage of local law enforcement records provided of number requested	TBD	TBD

Key Indicators – Availability of Relevant Information

Denial of Criminal History Record Information by State (FY13 data)



Law Enforcement Record Search Volumes by Method (OPM FY13 Data)

Method	Total	Percentage of Total Searches
Electronic Database (Nlets and Statewide)	977,434	34%
Mailed or Faxed Inquiry	642,227	22%
In-Person Contacts With Law Enforcement Agencies	1,021,377	36%
Court Checks in lieu of law checks	215,202	8%
Total	2,856,240	100%

¹¹ Nlets, which is owned by the States, is a 501 (c) (3) nonprofit organization that was created over 45 years ago by the principal law enforcement agencies of the States.

Key Indicators – FIS Implementation

Indicators in development: Develop tracking mechanism for government-wide FIS Implementation		
High Level Indicator	Projected Initial Collection Date	Potential Target Areas
Percentage of implementation plan accomplished	TBD	TBD
Percentage of implementation goals satisfied	TBD	TBD

Key Indicators – Quality and Oversight of BI and ADJ

BI/ADJ Quality and Oversight - Key Implementation Data

Indicator	Source	Baseline	Target	Frequency	Projected Initial Collection Date	Latest data	Trend
Tool to assess investigation quality (QART) deployed	ISP	0%	100%	As required	TBD	TBD	TBD

Indicators in development: Establish means and measures for Adjudicative Quality

High Level Indicator	Projected Initial Collection Date	Potential Target Areas
Number of agencies using the Quality Assessment Research Tool	TBD	TBD
Ratio of Quality to Non-Quality completed investigations	TBD	TBD

Key Indicators – Risk Management and Position Designation

Risk Management - Key Implementation Data

Indicator	Source	Baseline	Target	Frequency	Projected Initial Collection Date	Latest data	Trend
Agency reports of position re-designation outcomes/results	Agencies	0%	100%	Once – after 5CFR 1400 issuance	2016	TBD	TBD
Percent reduction in total number of individuals in access	Agencies	0%	100%	TBD	TBD	TBD	TBD
Percent reduction in overdue reinvestigations for highest risk population	Agencies	0%	100%	TBD	TBD	TBD	TBD

Indicators in development: Establish mechanism to track position re-designation outcomes/results
 Establish mechanisms to measure agency progress in reducing overdue PRs

High Level Indicator	Projected Initial Collection Date	Potential Target Areas
Percent reduction in total number of clearance holders	TBD	TBD
Percent reduction in overdue reinvestigations	TBD	TBD

Key Indicators – Alignment and Reciprocity

Alignment and Reciprocity - Key Implementation Data

Indicator	Source	Baseline	Target	Frequency	Projected Initial Collection Date	Latest data	Trend
Number of agencies fully implementing government-wide credentialing standards/criteria	Agencies	0%	100%	Annually	TBD	TBD	TBD
Percentage of agencies with completed training gap analysis	Agencies	0%	100%	Once	2015	TBD	TBD
Percentage of agencies with training mitigation plan in place	Agencies	0%	100%	Once	2015	TBD	TBD

Indicators in development: Percent of credentials issued using standardized criteria
Percent of targeted populations meeting revised training standards

High Level Indicator	Projected Initial Collection Date	Potential Target Areas
Percent of credentials issued using standardized criteria	TBD	TBD
Percent of targeted populations meeting revised training standards	TBD	TBD